

CONFIDENTIAL
SES REPORT SCHEDULE
28 March 1945

STUDY NO.	TITLE	PRODUCER	VOLS.	SIZE	PAGES	DATE TO AMS	DATE DUE	REVISED DATE DUE	PRINTER
151	Hainan Island, TI	GS	1	19 x 24	69	5 Mar.	22 Mar.	31 Mar.	AMS
156	Korea, Railroads	ERO	1	8 x 10 $\frac{1}{2}$	100	15 Mar.	7 Apr.		NP
159	Manchuria, Roads	ERO	1	8 x 10 $\frac{1}{2}$	70	20 Mar.	17 Apr.		NP
171	Szechu To and Tsushima, TI	GS	1	19 x 24	60	23 Mar.	21 Apr.		AMS
160	Manchuria, Water Supply	ERO	1	8 x 10 $\frac{1}{2}$	50	27 Mar.	27 Apr.		NP
161	China, Minerals - Part 3	GS	1	19 x 24	60	23 Mar.	28 Apr.		AMS
164	Manchuria, Railroads	ERO	1	8 x 10 $\frac{1}{2}$	100	30 Mar.	5 May		NP
25	Beach Intelligence	BEB	1	9 x 15	50	31 Mar.	1 May		AMS
162	Manchuria, Electric Power	ERC	1	8 x 10 $\frac{1}{2}$	90	10 Apr.	12 May		NP
	Germany - Constr. Mat. (1st Install.)	GS			12 sheets	11 Apr.	12 Apr.		AMS
152	China, Kwantung-Kiangsi, TI	GS	1	19 x 24	60	14 Apr.	9 May		AMS
163	Manchuria, Waterways	ERO	1	8 x 10 $\frac{1}{2}$	50	16 Apr.	19 May		NP
26	Yangtze River Hydrology	SIB	1	8 x 10 $\frac{1}{2}$	50	16 Apr.	7 May		AMS
	Germany - Constr. Mat. (2nd Install.)	GS			12 sheets	18 Apr.	19 Apr.		AMS
	Germany - Constr. Mat. (3rd Install.)	GS			12	25 Apr.	26 Apr.		AMS
	Germany - Constr. Mat. (4th Install.)	GS			12	2 May	5 May		AMS
149	Korea, TI	GS	1	19 x 24	60	11 May	1 June		AMS
165	Siberia, Roads	ERO	1	8 x 10 $\frac{1}{2}$	100	15 May	26 May		NP
150	China, Shantung-Hopeh, TI	GS	1	19 x 24	60	25 May	15 June		AMS
175	Jawa, Railroads	SIB	1	8 x 10 $\frac{1}{2}$	200	26 May	6 June		NP
166	Siberia, Water Supply	ERO	1	8 x 10 $\frac{1}{2}$	100	26 May	15 June		NP
167	Siberia, Electric Power	ERO	1	8 x 10 $\frac{1}{2}$	70	5 June	22 June		NP
168	Siberia, Railroads	ERO	1	8 x 10 $\frac{1}{2}$	100	12 June	30 June		NP
153	China, Nimrod Sound, TI	GS	1	13 x 24	50	14 June	28 June		AMS
169	Siberia, Waterways	ERO	1	8 x 10 $\frac{1}{2}$	70	26 June	7 July		NP
174	Tokoyo Plain, TI	GS	1	19 x 24	110	27 June	15 July		AMS
170	Sakhalin Island	ERO	1	8 x 10 $\frac{1}{2}$	80	10 July	20 July		NP

OVER
FOR
DELETED